
























Simple Project Plan

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1			News	61 days	Mon 19-04-08	Thu 19-06-27		
2			Build News page on the News website	5 days	Mon 19-04-08	Fri 19-04-12		
3			Migrate News Stories	60 days	Mon 19-04-08	Wed 19-06-26		
4				1 day?	Mon 19-04-15	Mon 19-04-15		
5			Home page	8 days	Fri 19-04-19	Mon 19-04-29		
6			Layout - Mockup	2 days	Fri 19-04-19	Mon 19-04-22		
7			Layout - Build	4 days	Tue 19-04-23	Fri 19-04-26	6	
8			About the Institute - Build	1 day	Sat 19-04-27	Sat 19-04-27		
9			Opportunities for Giving - Build	1 day	Mon 19-04-29	Mon 19-04-29	8	
10			Research	14 days	Mon 19-04-29	Thu 19-05-16		
11			Research Landing Page	1 day	Mon 19-04-29	Mon 19-04-29		
12			Programs & Centres	10 days	Tue 19-04-30	Mon 19-05-13	11	
13			Funding Opportunities	2 days	Tue 19-05-14	Wed 19-05-15	12	
14			Institute Resources	1 day	Thu 19-05-16	Thu 19-05-16	13	
15			Our Researchers (members page)	TBD				
16			Contact Us Page	1 day	Sat 19-05-18	Sat 19-05-18	10	
17			Events Page	7 days	Mon 19-05-20	Tue 19-05-28	16	

